Request for City Council Committee Action
From the Convention Center Expansion Project

Date November 4, 2002
To Ways and Means Budget Committee
Subject MCCX —Change order # 18.013

Recommendation - Approve Changes Order No. 13 increasing Contract Number 15235
with Minuti-Ogle Co. Inc. by $26,356.00, so that the contract totals $10,731,850.00.

Prepared or Submittedby  Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee —Bo Spurrier

Financial Impact

____Nofinancial impact

__Action requires an appropriation increase to the Capital Budget

__Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

___Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goadls
____ Comprehensive Plan
_____Zoning Code

Other

Background/Supporting Infor mation — Attached. In accordance with the project Change Management
Procedures, | am forwarding Change Order No. 13 for Minuti-Ogle Co. Inc. for your Committee’s approval.
This change order covers work that has been previously submitted to your committeein a“ Change
Management Actions” letter and for which “Noticesto Proceed” have been issued to the contractor. Funding
for this additional work has been budgeted and no additional appropriation isrequired. Thework islisted by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5A, Drywall: Contract #18
City Contractor No. 00-015235
Change Order No. 18.013
CIN No. 01-241: AWA 9803
Complete 2-hour rated enclosures at Room L2-160 per signed AWA 9803.
ADD  $1,149.00

CIN No. 05-607: AWA 9452: AUDITORIUM CATWALKS

Rework Auditorium catwalk end walls per signed AWA 9452,
ADD  $22,362.00

CIN No. 06-033: MILLWORK DELAY BACK CHARGE

Adjustments to drywall work caused additional cost to millwork installation per
M/T letter dated April 11, 2002 and M/T transmittal dated October 1, 2002.

DEDUCT <$5,263.00>

CIN No. 09-106: AWA 3558: CLOSE UP FL OOR OPENINGS

Install shaftwall at floor openings per signed AWA 3558.
ADD  $1,902.00

CIN No. 09-134: PR#63.2: DELETE RESILIENT CHANNELS

Delete resilient channels at the turntables per PR 63.2.
DEDUCT <$3,341.00>

CIN No. 09-317: PAINTING BACK CHARGE DEDUCT <$288.00>
CIN No. 09-319: PAINTING BACK CHARGE DEDUCT <$115.00>
CIN No. 09-325: FLOOR BOX BOTTOMS

Additional cost to complete floor box bottoms as-built conditions. This extra cost
isin addition to what was included in CIN 03-436 included in C.O. #18.002.

ADD  $9,950.00

TOTALSTHISCHANGE ORDER: $26,356.00




